Project planning for health care software implementations.
It is estimated that 78% of projects fail to meet their original objectives. The time spent on project planning will help to improve on this statistic and directly yield a more successful project outcome. Based on the experiences of a panel of experts and the authors' experiences, this article presents a detailed planning guide to increase the chances of success on health care software implementations.